
UO49(1,
Change.Nurober Federal Facility Agreement and Consent Order Date

Change Control Form
M-24-98-01 l' not use b lue ink. Trvc or pri"t using black ink. January 29, 1998

Originator Phone
L.K. Bauer 376-6626

Class of Change

I - Signatories ( x) II - Executive Manager ( I III - Project Manacer

Change Title

ESTABLISH CALENDAR YEAR 1998 INTERIM MILESTONE FOR RCRA WELL INSTALLATION

Description/Justification of Change

The following RCRA well locations are in support of Milestone M-24-00, "Install RCRA
groundwater monitoring wells at the rate of up to 50 per year" after 1991
"as specified by agreed interim milestones" These agreed upon locations are based on
permitting and RCRA detection and monitoring requirements. The following interim
milestone is hereby established:

Milestone # Milestone Description Due Date
M-24-36 Install one (1) replacement RCRA well for the 216-U-12 Crib 12/31/98

M-24-37 Install two (2) replacement RCRA wells for the SST WMA T 12/31/98

M=24-38 Install four (4) replacement RCRA wells for the SST WMA 12/31/98
TX-TY

M-24-39 Install two (2) RCRA wells (one new and one replacement) 12/31/98
for the SST WMA U

M-24-40 Install one (1) additional RCRA well for the SST WMA B-BX-BY 12/31/98

Impact of Change

Administrative action required incorporating this change into Hanford Federal Facility
Agreement and Consent Order Action Plan - Appendix D.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D.
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